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POLLUTION REPORT

I. HEADING

Date: December 4, 1997
Subject: Bostwick Drum Site, Detroit, Wayne County, MI
From: Ralph Dollhopf, OSC, U.S. EPA, Region 5 ERB,

Grosse He, MI (ERU-REG-V)
To:
K. Mould, USEPA.OSWER, Washington, D.C (VIA LAN)
R. Karl, Chief, ERB, Chicago,IL (VIA LAN)
C. Graczer-Ropski/B. Messenger, Chief ESS, Chicago, IL . . . (VIA LAN)
J. El-Zein, Chief RSI, Grosse He, MI (VIA LAN)
R. Bishlawi, ORC, Chicago, IL (VIA LAN)
T. Lesser, OPA, Chicago, IL (VIA LAN)
J. Russell, MDEQ, Detroit, MI (FAX: 313-392-6528)
R. Powers, City of Detroit, Detroit, MI (FAX: 313-224-1629)
S. Lile, City of Detroit, Detroit, MI (FAX: 313-224-1629)
W. Williams, City of Detroit, Detroit, MI (FAX: 313-224-162.9)

POLREP No.: POLREP 3

II. BACKGROUND

Site No.: A578
Cerclis ID: MID001764984
Response Authority: CERCLA
NPL Status: None
Start Date: March 12, 1997
Completion Date: TBD
Latitude: 42 degrees 18 minutes North
Longitude: 83 degrees 37 minutes West
CERCLA Incident Category: Removal

III. SITE INFORMATION

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Remaining removal activities at the Bostwick site are being
continued under an Administrative Order by Consent (AOC).
Approximately 200 drums remain at the site.

2. Removal activities to date

On April 2, 1997, Chem-Met was on-site to remove 14 "Tone
Polyol," 14 Isocyanate and 24 empty drums for U.S.
Farathane. Chem-Met will use stabilization/fixation for the



solid and liquid material, and wash, shred and recycle the
drums. Approximately 200 drums remained on-site.

On September 2, 1997, U.S. EPA tasked Superfund Technical
Assessment and Response Team (START) to perform additional
site assessment activities at the Bostwick site. START
collected seven liquid samples. The sample analyses
indicated several of the samples were hazardous based on the
characteristic of corrosivity. Many of the drums were also
in deteriorated condition making the site a threat to human
health and the environment.

On October 9, 1997, an AOC was signed by the PRP. The PRP
contractor, The Environmental Quality Company (EQ) drafted
and submitted a work plan and health and safety plan to U.S.
EPA for approval.

On November 26, 1997, EQ mobilized to the site to sample the
remaining 200 drums at the Bostwick site. There were 148
samples collected, the remaining drums were empty. The
samples were hazard categorized by EQ.

On November 29, 1997, the composite samples were sent for
waste characterization.

3. Enforcement

An AOC was signed on October 9, 1997 by PRP Robert Brown to
complete cleanup activities at the Bostwick site.

B. Planned Removal Activities

Planned removal activities by the PRP include the following:

a) Remove consolidated materials from the drums using
appropriate methods.

b) Crush remaining metal drums for disposal.

C. Next Steps

Composite samples will be analyzed for waste characterization and
dipsosal approval will be obtained. EQ will then remobilize to
the Bostwick site to complete removal activities specified under
the AOC.

D. Key Issues

None.

V. COST INFORMATION

Costs are not available at this time.


